

CONFIDENTIAL

13 June 1947

MEMORANDUM TO DEPUTY DIRECTOR

THROUGH: Assistant Director for Operations

SUBJECT: FBIB West Coast Mission

25X1A

The FBIB West Coast Mission at [] is staffed by approximately [] It monitors assigned broadcasts from Far Eastern, USSR and Latin American transmitters. It consists of an intercept station staffed by engineers and technicians, and a processing office employing editorial, linguistic and clerical personnel.

25X1A

[]

25X1A

25X1A

[]

25X1A

The new West Coast station now under construction near [] will combine all operations at one location. Release of the coaxial cable planned for this project has been delayed until about July 1. It is expected that operations can begin at [] about 1 October 1947. If unexpected delays in delivery of material or other unforeseen difficulties do not arise, it will require two to four weeks after that date to complete the transfer of the staff and to deactivate the [] installation.

25X1A

25X1A

25X1A

L. K. WHITE
Acting Chief, FBIB

CONFIDENTIAL

[]
LKW:edr